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Charles, we really need to map out how we can do this. Here are some outstanding
guestions that must be answered.

Does the risk assessment support a "no further action ROD?" If not, any work
required to address risk would have to be completed before the ROD or included in
the AOC for the cap repair and tank removal.

Gary mentioned that the no action ROD would require ICs and monitoring. Does
that still qualify as a no action ROD? | am fuzzy on the definition of no action ROD.

Is the cap repair O&M or part of the remedy? It seems to me since this is a
superfund site, it is part of the remedy. As | understand it, the cap is part of the site
we designated as a superfund site. As a superfund site, the cap would have to be
remediated and then Superfund O&M would follow. | don't see how we would claim
it as O&M before we implement the remedial action for the cap.

PRPs are still saying they don't want to do the work under an AOC. Gary told me
this week the PRPs are willing to do the work. However, | think Gary is talking to
the PRP's contractor, and they don't make the decisions for the PRPs. If the PRPs
will not sign the AOC, and | understand that we plan to meet with the PRPs shortly
and present them with the AOC, we need another approach.

Possible Alternative: Since the site is too old to justify an ISE, if we cannot get a
signed AOC by say January, | would suggest we go with a fund lead. We would
need to close the loop on "enforcement first” with HQs since we have viable PRPs.
We have done a referral, and we might be able to amend it to further justify fund
lead. Mark may have some other ideas on how to justify a fund lead. We need to
run the traps on this, but fund lead may be the only sure way to get the
construction completion in 2010.
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Sam and Jim (HQ)had a hall way meeting on Gulfco CC. Jim will be
supporting us pushing for FY2010 CC. We need to move forward with
our plan and meeting goal. Also, make sure that ROD and other
activities is on a FY2010 Critical Path Work Plan.
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